
9/1/2016 20160930

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

CNQ186 Pay Period:  9/1/2016Contract: Estimate Number: 0002 to  09/30/2016Estimate Type: Progress

Tinsley Asphalt, LLCContractor:

Contractor's
Address:

P.O. Box 1955
Tullahoma,  TN   37388

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

06/24/2016

07/11/2016

07/29/2016

08/26/2016

%

$0.00

35.0

22.0

22.0

62.86

%Percent Complete($):

%Percent Behind:

CANNON

---

Date Notice to Proceed: 08/26/2016

09/29/2016

09/16/2016

09/16/2016

$194,097.00

$194,097.00

$175,237.77 $148,724.52$26,513.25

$0.00

$0.00Test Report Payment Adjustments:

$175,237.77 $26,513.25 148,724.52

$175,237.77 $148,724.52$26,513.25

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The resurfacing on S.R. 281 from west of U.S. 70S (S.R. 1)

90.38

20160930

Project(s): 08030-3204-94, 08030-8204-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

000008030-3204-94 From West of SR-1 (RT & LT) To SR-146 (RT & LT)R-STP/HSIP-281(4)11.71 00000000
000008030-8204-14 The resurfacing on S.R. 281 from west of U.S. 70S (S.R. 1) (R-STP/HSIP-281(4)88.29 00000000

148,724.52

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

08030-3204-94 0100 9011 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.000

0.000

0.000

$0.000

$0.000

108-07

08030-8204-14 0100 9012 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.000

0.000

0.000

$0.000

$0.000

108-07

08030-3204-94 0100 9006 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

08030-8204-14 0100 9007 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

08030-3204-94 0100 9008 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

08030-8204-14 0100 9009 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 8.008.00 8.000.0008030-8204-14 0100 0010 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $550.000

8.000

8.000

$4,400.000

$4,400.000

403-01

08030-8204-14 0100 9004 DOLL DENSITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-07

08030-8204-14 0100 9005 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-09

08030-8204-14 0100 0020 TON ACS MIX(PG64-22) GRADING D Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,064.000 $69.500

1,689.500

1,884.710

$117,420.250

$130,987.345

411-01.10

08030-8204-14 0100 9000 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

-1,295.780-1,295.780

-1,162.680-1,162.680

08030-8204-14 0100 9010 DOLL RIDEABILITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.30
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

08030-8204-14 0100 9001 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.40

08030-8204-14 0100 9002 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.40

08030-8204-14 0100 9003 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.41

08030-3204-94 0100 0010 L.M. SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $550.000

2.170

2.170

$1,193.500

$1,193.500

411-12.03

08030-8204-14 0100 0030 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,000.000

0.829

1.000

$6,632.000

$8,000.000

712-01

08030-8204-14 0100 0040 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

302.000 $9.500

96.000

307.500

$912.000

$2,921.250

712-06

08030-3204-94 0100 0020 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

125.000 $40.000

103.000

103.000

$4,120.000

$4,120.000

716-01.21
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 53.0053.00 53.000.0008030-3204-94 0100 0030 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $12.000

53.000

53.000

$636.000

$636.000

716-02.05

08030-3204-94 0100 0040 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.300 $400.000

2.783

2.783

$1,113.200

$1,113.200

716-05.01

08030-3204-94 0100 0050 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.200 $1,950.000

5.955

5.955

$11,612.250

$11,612.250

716-13.01

08030-8204-14 0100 0050 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,550.000

0.160

1.000

$1,848.000

$11,550.000

717-01

V44 *END OF REPORT*

Page 5RR004


